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1 Rocky Flats Closure Project
1.H EESH&Q Project
1.HA EES&QP

1.H.A.C Quality Assurance

1HAC1100P2 Independent Safety Oversight FY00 82| 22MAY00 28SEP00

1HAC3100P2 Site Corrective Action Tracking FY00 82| 22MAY00 28SEP00

1HAC3200P2 Site Quality Assurance Program FY00 82| 22MAY00 28SEP00

1HAC400AP2 Site Occurrence & Notification FY00 82| 22MAY00 28SEPQ0

1HAC4200P2 Manage EI&R Program Implementation FY00 82| 22MAY00 28SEP00

1HAC500AP2  |Event Investigation Program FY00 82| 22MAY00 28SEP00

1HAC1100A1 |Independent Safety Oversight FYO1 227|  020CT00 27SEPO1

1HAC2100A1  |Independent Oversight of Site Projects FY01 227|  020CT00 27SEPO1

1HAC3101CA |Site Corrective Action Tracking FYO1 227|  020CT00 27SEPO1

1HAC3201QA  |Site Quality Assurance Program FY01 227|  020CT00 27SEPO1

1HAC410A10  |Manage EI&R/Site Occurrence/Event Inv. FYO1-FY02 455/ 020CT00 30SEP02

1HAC1100A2  |Independent Safety Oversight FY02 228/  010CTO1 30SEP02

1HAC2100B1 |Independent Oversight of Site Projects FY02 228/  010CTO1 30SEP02

1HAC3102CA  |Site Corrective Action Tracking FY02 228/  010CTO1 30SEP02

1HAC3202QA | Site Quality Assurance Program FY02 228/  010CTO1 30SEP02

1HAC5100A3 | Independent Oversight FY03 228/  010CT02 30SEP03

1HAC5100B3 | Quality Assurance FY03 228/  010CT02 30SEP03

1HAC5100C3  |Manage EI&R/Site Occurrence/Event Inv. FY03 228/  010CT02 30SEP03

1HAC5100A4 | Independent Oversight FY04 229/  010CT03 30SEP04

1HAC5100B4 | Quality Assurance FY04 229/  010CT03 30SEP04

1HAC5100C4  |Manage EI&R/Site Occurrence/Event Inv. FY04 229/  010CT03 30SEP04

1HAC5100A5 | Independent Oversight FY05 228/  010CT04 30SEP05

1HAC5100B5 | Quality Assurance FY05 228/  010CT04 30SEP05

1HAC5100C5 | Manage EI&R/Site Occurrence/Event Inv. FY05 228/  010CT04 30SEP05

1HXXX100A5  |Independent Oversight FY06 220/  030CT05 19SEP06

1HXXXCO0B5 | Quality Assurance FY06 220/  030CT05 19SEP06

1HXXXC00C5 | Manage EI&R/Site Occurrence/Event Inv. FY05 220/  030CT05 19SEP06
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